Flow Chart for the Nebraska Drinking Water State Revolving Fund

Project Review & Oversight conducted jointly by DHHSR&L and NDEQ

Project identified through
DHHSR&L needs survey and

v

NDEQ & DHHSR&L
receive & review preapplication

placed on DWSRF priority list
in the SRF annual intended use
plan.

and engineering report.

\4

Start «

Enginesr solicits comments
from other state and federal
agencies.

Comments and revision request
from DHHSRA&L to consultant.
Draft user charge system, financial
capability & environmental assess-
ment review by NDEQ.

7

NDEQ & DHHSRA&L receive and
review revisions, public participation,
and/or mitigation plans for environ-
mental assessment

L 4

Engineering
report accepiable.

Community holds public

hearing (after receipt of other
agency commentis) with 30 day
advertisement required only for
Finding of No Significance
Impact Environmental Statement
{FNSD.

]

Public hearing optional for
categorical exclusion.

Receive financial statements
from applicant (last three years
and current budgat).

Planning Phase

NDEQ prepares and issues FNSI or Categorical
Exclusion Environmental Statement-
30 day public comment required for FNSI.

Optional DWSRF

joan closing available

Planning approved;
proceed with design.

2-3 months @

k2

NDEQ & DHHSR&L receive and review

plans and specifications.

- Review fee to DHHSR&L.

- Plans & specifications technical
review by DHHSR&L.

- Federal assurances review by NDEQ.

Optional loan closing available at completion-
of planning using project cost estimate;
allows financing of planning and design costs
and the estimated construction costs.

\

Comments and revision requests
from DHHSR&L and NDEQ to owner
and consultant.

A4

NDEQ & DHHSRA&L receive and
review revisions.

'

DHHSR&L approves plans &
specifications and issues

approval letter for constuction.
Community advertises for bid.

Community passes DWSRF
loan authorizing resolution or
bond ordinance if existing
revenue debt obligates water
rate. '

Design Phase

Community schedules
DWSRF loan closing with

4

NDEQ after bids are opened.

3-6 months




Drinking Water SRF Construction

Phase

City Council or Village

Bidopeningby|
community.

DWSREF loan |_,| Board awards project
closing.

Consulting engineer submits
bid documents for NDEQ

Y

pending NDEQ

approval.

Engineer submits change orders
and project O & M manual to
DHHSR&L for review and
approval by 75% of construction
completion.

review (checklist available).

4

City Attorney provides certifi-
cate as fo tifle of project site
(model available).

v

Engineer conducts pre-
construction mesting (notify
DHHSR&L/NDEQ) and
issues notice to proceed to
contractor.

v

Contractor completes
construction. Final con-
struction inspection by
DHHSR&L/NDEQ.
Approval issued for
placements into service
by DHHSR&L.

Engineer holds interim construc-

¢« tion meetings as necessary (notify

DHHSR&L/NDEQ).

Community submits letter
confirming initiation of
operation to NDEQ.

Community submits water use
ordinance to DHHSR&L and
enacted user change ordinance to
NDEQ if changes are needed by
90% of construction completion.

available).

Submit engineer’s certification of project
completion & city acceptance and final
outlay request with final construction pay
estimate (final payment checklist

Community or engineer pre-
pares & submits to NDEQ
automated clearing house
enroliment form, monthly outlay
report, and request for
reimbursement.

4

NDEQ issues final amortization
schedule and repayment is invoiced
accordingly.




